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HTRW Remedia Action Cost Estimates

(14) CEMP-RT memorandum dated 18 Jul 94, subject: Disposal of Low-Level
Radioactive Waste (LLRW) from USACE HTRW Projects and Operating Facilities.
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Low Level Radioactive Waste (LLRW) Disposal and Remediation Policy.
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Program”, as amended by CEMP-RT memorandum of 23 Sep 1997 to reflect changes due
to Division laboratory closures

(18) EP 415-1-260, Resident Engineers Management Guide.

(19) EP 415-1-266, Resident Engineers Management Guide for HTRW, Dec 94.

(20) Corps of Engineers Guide Specification (CEGS01351 (formerly 01110)
Safety, Hedlth, and Emergency Response (HTRW/UST), May 97.

(21) EM200-1-2, Technical Project Planning Guidance For HTRW Data Quality
Design, 21 July 95.

c. Contracting Regulations:
(1) Federal Acquisition Regulations (FAR)
(2) Defense FAR Supplement
(3) Army FAR Supplement
(4) Engineering FAR Supplement

COMMAND RELATIONSHIPS.

USACE
Civil Works
Military Programs
Environmental Division
FUSRAP Task Force
Oak Ridge Transition Team
Program Assessment Team
Center of Expertise
Great Lakes and Ohio River Division
Missssippi Valey Division
North Atlantic Division
Northwestern Division

1. SITUATION.

a. Program Background and Overview. The FUSRAP isa Civil Works program
assigned to the Civil Works Directorate executed with Civil Works resources (i.e.,
funding and personnel spaces). FUSRAP involves the remediation of hazardous waste
and low-level radioactive contamination at industrial sites that supported the nation’s
early nuclear program under the Manhattan Engineer District and the Atomic Energy
Commission, both predecessors to the present Department of Energy. The initial list
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included over 400 potential FUSRAP sites; subsequent DOE screening identified 46 sites
suitable for remediation under FUSRAP. Of these 46 FUSRAP sites, DOE has compl eted
clean up at 25 sites, leaving 21 sites remaining for remedial action (see Table 1 and
Figure 1). All DOE FUSRAP projects are presently managed under one program-wide
contract controlled from DOE's FUSRAP Program and Contract Center at Oak Ridge,
Tennessee. This contract isa Time and Materials (T& M) contract with Bechtel
Environmental Inc. in which individual projects are executed by Bechtel subcontractors
and controlled by DOE CORs at Oak Ridge.

b. Congressional Guidance. (language provided in Annex A). The FY 98 Energy and
Water Appropriations bill provides $140 million to the Corps for FUSRAP project
execution. HQUSACE and division program management activities must be funded from
the Civil Works General Expenses account. Congressional expectations as stated in the
conference report include the following:

(1) Significant cost and schedule efficiencies are to be gained by having the Corps
manage FUSRAP,

(2) A smooth transition from DOE to Corps is expected,;

(3) Execution will be in accordance with current schedules, with improvement in
overall execution performance;

(4) The Corps will continue to operate within the existing contract framework,
which expiresin Jun 98, with minimal disruption to operations as terms of current
contracts are honored:

(5) The Corps isto review existing baseline cost, scope, schedule, and technical
assumptions for each FUSRAP site to identify actions which can reduce costs and
accelerate completion of clean up;

(6) The Corpsisto submit areport to the Appropriations Committees within 90
days after enactment describing whether it is possible and/or reasonable to complete all
FUSRAP clean up by 2002, including the steps necessary to meet this date.

c. FEUSRAP Site Locations. Remaining active FUSRAP sites are identified on the map
provided in Figure 1. Additional data on these sitesis contained in Table 1 - Summary of
Current Sites and Involved Districts.
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d. Assumptions.
(1) Adequate resources will be quickly identified and made available at al levels;
(2) DOE and DOE contractors will cooperate fully during the transition;

(3) The geographic Districts will engage in active public affairs and public
involvement programs to address local concerns,

(4) CEMP-R will centrally manage FUSRAP for the Civil Works Directorate,
using the capabilities and guidance established for other existing HTRW
programs.

2. MISSION.

On issuance of this plan USACE accepts the transfer of the FUSRAP from the DOE in
accordance with Public Law 105-62 and executes the remediation of the FUSRAP sites.
USACE executes a seamless transition of FUSRAP from the DOE, conducts efficient
program and project execution of the FUSRAP remediation work. USACE determines if
it is possible and/or reasonable to meet the proposed 2002 competion date and report to
Congress within 90-days on what steps must be taken to meet date.

3. CONCEPT OF THE OPERATION.

a. Commander’s Intent.

(1) Successful implementation of the FUSRAP program entails reviewing and
analzing the program, seamlessly transitioning the program from DOE, developing and
submitting a 90-day Report to Congress and executing the program and projects within
budget and schedule.

(2) The FUSRAP will be executed in compliance with the policies established
jointly by the Directorates of Civil Works and Military Programs. The Civil Works
Directorate is executive agent and program manager, responsible for providing national
level program management and policy guidance. The Civil Works Directorate will
maintain effective communications with interested Congressional members and with the
Corps Civil Works authorization and appropriations committees. The Civil Works
Directorate will also be responsible for program coordination with the Assistant Secretary
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of the Army (Civil Works) and the Office of Management and Budget, and for the
coordination of policy issues at the programmatic level with DOE Headquarters.

(3) The Military Programs Directorate, through its Environmental Division, will be
the USACE executing agent. Military Programs Directorate will task the Major
Subordinate Commands regarding FUSRAP execution activities. It will manage the
execution of the current year FUSRAP program and oversee the field elements engaged in
FUSRAP execution activities. The Military Programs Directorate, shall approve,
coordinate and execute all USACE Work Plans and will approve associated funding
documents. Military Programs Directorate, Environmental Division, will coordinate with
other federal regulatory agencies at the Washington level on FUSRAP execution issues.

(4) The Mgjor Subordinate Commands will continue to follow normal procedures and
relationships with respect to their subordinate districts. However, this mission will
require close coordination with all involved civil and HTRW design districts to ensure
that the Corps applies the best existing expertise to this mission.

(5) To replicate USACE'’ s success in executing similar environmental remediation
programs and to make effective use of technical capabilities which presently exist within
USACE, the FUSRAP will be modeled after similar execution models [references (10),
(16) and (17)] dready in place within the Military Programs Directorate and the HTRW
design districts. These models are working effectively in the Formerly Used Defense
Sites (FUDS) and the EPA Superfund programs. Executing HTRW design districts are
encourage to conduct value engineering studies for al remedial actions of over $2M and
to consider innovative technology when it will reduce cleanup costs and enhance
efficiencies.

(6) The Civil Works Directorate will act as the USACE executive agent and program
manager inasimilar manner as DOD does for the FUDS program, while USACE’s
Environmenta Division of the Directorate of Military Programs will act as the FUSRAP
executing agent on behalf of Civil Worksin fashion similar to that used for the FUDS
program.

(7) FUSRAP will be executed with existing personnel resources. Some minor
adjustments to district FTE allocations may be necessary, but generally no district will be
allowed additiona staff resources beyond those currently on hand to execute and manage
the program. Likewise, the management activities of the HQUSACE and division offices
will be accomplished within existing General Expenses funding and personnel ceilings.
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(8) Safety and health requirements will be fully enmeshed in al phases of FUSRAP
execution. Preservation of the safety and health of site workers and members of the
public near the project is priority one. Annex H provides details.

b. EUSRAP Program Operations.

(1) General Concept. The FUSRAP program will be centrally managed by
HQUSACE with the project sites decentrally managed by geographic divisions/ districts.
The Directorate of Military Programs Environmental Division (CEMP-R) will act as the
execution agent for the Civil Works Directorate. The Environmenta Division will
establish a full-time FUSRAP Task Force that will manage and administer the FUSRAP
program in compliance with legidlative requirements and guidance, this Operation Order,
and existing HTRW policies. The FUSRAP Task Force will initially control al activities
during the transition period (Phase 1). Once transition is complete, the FUSRAP Task
Force will revert to a FUSRAP Section within CEMP-R. This FUSRAP Section will
continue to centrally manage the long-term implementation of the program once steady-
state program execution is reached. The organizational roles and responsibilities are
described in detail later in this document in the Coordinating Instructions.

(2) Project Execution.

(&) Geographic divisions/ districts (Table 1) will be directly responsible for
project execution to include; project management, coordination with local interests and
involved state and federal regulators, implementation of a proactive public involvement
and public affairs strategy, and, where appropriate, oversight of remedia actions.

(b) The executing divisons/ districts (see Table 1) are responsible for all
necessary coordination to make the “One Door to the Corps’ concept areality. Executing
districts will utilize existing USA CE resources; duplication of effort of existing USACE
capabilitiesis prohibited. Consequently, the geographic districts shall broker FUSRAP
projects to applicable HTRW design districts for project investigation, design,
management of cost-reimbursable HTRW contracts, HTRW legal issues, HTRW safety
and occupational health requirements (including health physics) related to investigations
and designs, technical assistance with HTRW project / program management and
oversight of remedial actions, as appropriate. The geographic districts shall broker redl
estate support where the geographic district does not have area estate function.
Geographic districts shall utilize the existing specialized HTRW capabilities from the
assigned HTRW design districts using the mechanismsin place for the FUDS or
Superfund programs (Table 1). The HTRW design districts should al so request
assistance from the specialized Centers of Expertise (CX) for HTRW and OE. Note that
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all FUSRAP projects are hereby designated “category B” projects (reference b.(11))
requiring the CX review.

(c) Divisons/ Districts shall immediately execute FUSRAP responsibilities
within their respective Civil Works boundaries. Divisions/ districts shall immediately
begin assessing FUSRAP projects within their geographic boundaries with internal
resources and shall be prepared to brief HQUSACE on their program and project
execution plans no later than 30 days after issuance of this Operation Order (OPORD).
Divisions/ Districts shall coordinate internal project assessment with the FUSRAP Task
Force and Assessment Team.

(d) Divisions/ Districts shall report project coordination and execution status thru
existing HTRW reporting channels from districts to divisions to the FUSRAP Task Force
Manager at HQUSACE, CEMP-R. Divisions/ Digtricts are to assess FUSRAP projects to
identify cost and schedule improvements in the remediation process and report findings
by project and district to the FUSRAP Task Force for incorporation into the USACE 90
day report to Congress.

(e) Divisions/ Districts are to concentrate on rapid restoration of the sitesin
concert with the regulators and local communities. Where possible, Divisions/ Districts
shall emphasize the use of Engineering Estimates/ Cost Analysis (EE/CA) and Interim
Removal Actions (IRAS) to attain site closures. Where necessary, the more lengthy
Record of Decision (ROD) process shall be followed.

(f) The USACE transition, acquisition, and execution strategies shall emphasize
timely and cost-effective remedial action activities at the remaining sites. To ensure that
FUSRAP projects are focused on remedial action (RA), projects shall be monitored by
the comparison of RA expendituresto al other expenditures. FUSRAP projects shall use
performance-based specifications and scopes of work and cost-reimbursable contract
mechanisms. Deviations to this policy shal be fully justified by the executing district and
approved by CEMP-R prior to any obligation of project funds.

3. Phases of the Operation.

a. General. FUSRAP will be conducted in two phases. Phase 1 will consist of
a Trangition Phase, estimated to be six months in duration, during which the program
control will be transferred from the Department of Energy (DOE) to USACE. During this
phase, the FUSRAP Task Force at HQUSACE will coordinate closely with the DOE at
Headquarters and at Oak Ridge for a smooth transition of the program in accordance with
mandated legidlation. This phase will be resource-intensive at both the HQUSACE and
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field level to ensure success. Phase 2 will consist of steady-state FUSRAP operations,
with a corresponding reduction in HQUSACE resources to match the program steady-
state needs. During this phase, the FUSRAP Task Force will convert to the FUSRAP
Section within CEMP-R.

b. Phase 1: Transition Phase. Phase 1 of the FUSRAP program will follow
the schedule, milestones, and critical activities outlined in Annex B of this Operation
Order (OPORD). Work will be assigned to USACE field activities using Civil Works
divison boundaries. Geographic districts will serve as project managers for local
FUSRAP projects. Geographic districts will act as*One Door to the Corps,” brokering
work to other HTRW design districts and utilizing the HTRW-CX and OE-CX to bring
the best assets of the Corps to focus on this mission.

(2) Thefollowing critical tasks must be accomplished during this phase:

(a) Implement management oversight and mechanisms to ensure continued
execution of ongoing remedial actions during the transition phase.

(b) Complete the initial assessment of the remaining 21 active FUSRAP projects
and prepare the 90-day report to Congress;

(c) Formulate effective strategies for future program execution and devel opment
of future budget requirements; and

(d) Determine appropriate transition measures to transfer full project execution
responsibility to the districts.

(2) The FUSRAP Task Force will coordinate executing geographic divisions and
districts, supporting HTRW design districts, and HTRW-CX. During Phase 1, the
FUSRAP Task Force shall establish and control two additional but temporary
organizationa elements. an Oak Ridge Transition Team and a Program A ssessment
Team. Each team shall consist of 4-8 personnel, primarily from Division and HTRW-
CX, personnel who will assist the FUSRAP Task Force in the accomplishment of the four
critical transition tasks outlined above. These two teams will report to the FUSRAP Task
Force Manager at HQUSACE, CEMP-R.

(3) HQUSACE, with input from the Program Assessment Team, the Oak Ridge
Transition Office, and the Division / District Project teams, prepares the 90-day report to
Congress. During the initial six-month transition period, Corps must exercise effective
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management of existing program, determine an appropriate transition strategy for
execution of the remaining FUSRAP projects, and prepare the 90-day report to Congress.

(4) Certain portions of Phase 1 may overlap with Phase 2 of the program based on
need. Currently, only the Oak Ridge Transition Team is envisioned as needing to
continue into the post-transition, steady-state phase of the program.

c. Phase 2: Post Transition, Steady State. After theinitial transition period,
field elements should be in full operational model. A continuing presence at Oak Ridge
may be necessary at least until the completion of the existing Bechtel program
management contract in June 1998. The specific schedule and milestones for this phase
will be determined after the submission of project / program assessment and transition
recommendations in accordance with Phase 1.

d. Contract Strateqy.

(1) The immediate goal of the USACE contract strategy isto minimize disruptions to
ongoing FUSRAP projects. Existing DOE FUSRAP contracts have been transfered to
USACE for use as appropriate. Since the current DOE FUSRAP program management
contract expires in June 1998, USACE executing elements shall immediately ook for
severable project points from which the local FUSRAP projects may transition to existing
USACE HTRW contracts.

(2) After initia project evaluation, executing districts (see Table 1) will make
recommendations as to the continued use of the DOE FUSRAP contractor and/or
trangsition to USACE contractors. Where necessary, DOE FUSRAP contract vehicles will
be retained to complete projects to severable project points or until the June 1998
expiration date. New FUSRAP contract vehicles will be acquired as necessary only after a
review of district, divisions and headquarters contract capacity and project / program
assessment requirements. To the maximum extent possible, executing districts are
encouraged to make use of existing HTRW contract vehicles (e.g., Total Environmental
Restoration Contracts) that are already in place at the HTRW design districts. Where new
contracts are necessary, they will be procured in conformance with applicable acquisition
and program management regulations.

(3) During Phase 1, al DOE FUSRAP contracts will be transferred to Northwestern
Division, (Omaha Digtrict). Each executing district will immediately recommend
USACE personnel as the contracting officer representatives (CORs), preferably the
district Chief of Contracting, to replace DOE personnel as the interim CORs for each
project in their geographical area. The USACE Contracting Officer shall then designate
district CORs for the transferred DOE FUSRAP contract.

9
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(4) The USACE Contracting Officer will immediately evaluate the feasbility of
bilaterally modifying the Time and Materials (T&M) contract to an T&M Indefinite
Delivery Contract. If modified, and in coordination with the executing districts, each
remaining project will be converted to an T& M task order and separately funded as
applicable. Previoudy designated executing district CORs will then be immediately
designated and transferred Contracting Officer authority for such task ordersto the
executing district.

e. Coordinating Instructions.

(1) HQUSACE staff elements: CECC, CEHR, CEPA, CEPR, CERE, CERM, and
CESO provide support as necessary.

(@) Provide support as necessary and as tasked.
(b) Coordinate and provide Annex to support this Order.
(2) Tasks to Subordinate Units.
(a) Directorate of Civil Works:

[1] Serves as Executive Agent, program manager and principal HQUSACE
point-of-contact for FUSRAP.

[2] Perform for USACE budget development, justification, and defense.

[3] Perform Congressional liaison and coordination.

[4] Perform al liaison with ASA(CW).

[5] Perform liaison with DOE-HQ on policy and transfer issues.

[6] Issue FUSRAP program funding.

[7] Develop and issue FUSRAP program management policy.

(b) Directorate of Military Programs (Environmental Division, CEMP-R):

[1] Serves as FUSRAP execution manager for Civil Works Directorate.
[2] Reportsto Civil Works Directorate on program status.

[3] Establishes, coordinates and manages FUSRAP Work Plan.

[4] Approves Funding Authorization Documents.

[5] Oversees MSCsin field execution activities.

[6] Issues FUSRAP execution policy.

[7] Assembles and oversees FUSRAP Task Force.

10
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[8] Oversees all Washington-level execution coordination issues with involved
federal agencies (DOE, DoD, DA, EPA, NRC).

[9] Establishes necessary personnel for command and control of FUSRAP
program. Form FUSRAP Task Force.

a. FUSRAP Task Force.

[1] Serves as FUSRAP program execution manager for Chief,
Environmenta Division..

[2] Reports to Chief, Environmental Division on program execution
status.

[3] Establishes, coordinates and manages FUSRAP Work Plan.

[4] Approves Funding Authorization Documents.

[5] Interfaces and oversees M SC field execution activities, provides
tasking and approves execution funding to MSCs and districts.

[6] Provides guidance and direction on scheduling, acquisition
strategies, transition strategies, technical requirements, project reporting, and
development of reports to Congress.

[7] Oversees and coordinatea subordinate teams and task MSCs for
team personnel support.

[8] Disseminates FUSRAP program and project information and
guidance to MSCs.

[9] Prepares 90-day report to Congress.

[10] Develops FUSRAP execution policy based on input from National
FUSRAP Program Manager.

[11] Coordinates and develops execution reports to program manager.

[12] Coordinates all Washington-level execution coordination issues
with involved federal agencies (DOE, DoD, DA, EPA, NRC).

b. Oak Ridge Trangtion Office:

[1] Reports to the CEMP-R FUSRAP Task Force.

[2] Assesses current DOE and Bechtel management practices, contract
requirements, financial systems, scheduling, property accountability, regulatory
interfaces, public affairs and community relations, claims, future program requirements.
Acquire FUSRAP information and immediately disseminate.

[3] Develops specific transition actions regarding the DOE and Bechtel
program management groups at Oak Ridge in light of existing Corps contracting
capacity.

[4] Coordinates for office space at Oak Ridge during the Phase 1
trangition.

11
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[5] Coordinates with FUSRAP Task Force and NWD for contractor
support. Technical project direction to Bechtel provided by loca geographic district or
supporting HTRW design district, conveyed to Bechtel viathe Oak Ridge Transition
Office (one member must have Contracting Officer authority).

[6] Act as conduit for MSCs to coordinate project / program transition
from DOE's Oak Ridge personnel to USACE MSCs and districts.

[7] Assists FUSRAP Task Force in development of 90-day report.

[8] If necessary, act as national COR for DOE contracts during
trangition phase.

[9] Prepare and submit SITREP as required by FUSRAP Task Force.

c. Program Assessment Team (direct support to CEMP-R):

[1] Reports to the CEMP-R FUSRAP Task Force.

[2] Coordinates and assists in project assessments with geographical
district teams. Develops HQUSACE's overall assessment of current project status to
include DOE commitments with communities and regulators, DOE’s strategy for
completion, and evaluates technical appropriateness and level of funding of existing
DOE-directed contractor activities. Coordinates USACE activities with MSCs, ensures
uniformity of assessment USACE wide. Establishes minimum assessment criteria,
performs concurrent assessment reviews of M SCs projects.

[3] Works with geographical districts to determine whether completion
by 2002 is possible, as required by Congress (conference report) for 90-day report.

[4] Works with geographical districts, as necessary, to determine
appropriate Corps' transition strategy for each project and estimate Corps’ requirements
to complete.

[5] Draws technical talent from CX, NAD, LRD, MVD, and NWD. for
required expertise in HTRW project management, environmental law, real estate, health
physics, contracting and cost analysis.

[6] Assist MSCs/ districts with FUSRAP assessment issues and
procedures.

[7] Consolidates, assembles and coordinates with M SCs site specific
components of 90-day report to Congress.

[8] Determine the required training of USACE personnel involved in
managing and executing FUSRAP.

[9] Prepare and submit SITREP as required by FUSRAP Task Force.

(c) Mgor Subordinate Commands (LRD, MVD, NAD):

12
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[1] Immediately assume responsibility, oversight and execution of projects
within geographical areas of responsibility In accordance with Table 1.

[2] Provide FUSRAP personnel as tasked in accordance with this order.
Responsible for ensuring right mix of district talent is applied to task (MSC commanders
to submit proposals identifying team composition with requisite experience and training
in HTRW projects, safety, industrial hygiene and health physics with respect to hazardous
waste and radioactive materials, and management of cost-reimbursable contracts).
Additionally, be prepared to send one geographical district representative and POC to
initially work with Oak Ridge Transition Team.

[3] Coordinate intra- and inter- division brokering as necessary in accordance
with Table 1. Justify any deviations to HQUSACE prior to initiating deviation.

[4] Initiate liaison with regional and local interests (regulatory agencies, etc.)

[5] Execute division functions within existing GE resources (funding and
spaces).

[6] Initiate MSC project / program assessment with internal and brokered
forces. Coordinate MSC project / program assessment with USACE FUSRAP Task Force
and Assessment Team to ensure uniformity. Immediately forward critical project funding
requests to the FUSRAP Task Force.

[7] Immediately begin establishing governmental oversight of FUSRAP
projects from contractors and DOE personnel. As necessary, descope existing contract
support to remove duplication of efforts and costs.

[8] Initiate aggressive public affairs/ community involvement program to
instil confidence in USACE execution.

[9] Prepare and submit SITREP as required by FUSRAP Task Force.

(d) Northwestern Division (NWD):

[1] Provide HTRW technical support to USACE M SCs.

[2] Provide HTRW support personnel to FUSRAP Oak Ridge Transition and
Program Assessment Teams in accordance with OPORD.

[3] Be prepared to provide speciality support (e.g., Rapid Response, and
TERC contract support) to MSCs.

[4] Accept existing DOE FUSRAP contracts and Contracting Officer authority
until USACE completesitstransition. Settle/ litigate all pre-existing contracts claims
disputes.

[5] Provide contracting support to MSC’s utilizing transferred DOE FUSRAP
contracts. Investigate feasibility of bilaterally modifying DOE FUSRAP contracts into
indefinite delivery contracts in accordance with OPORD.

[6] Immediately assess and resolve situation with FUSRAP soil left unburied
at the Envirocare Facility, Ogden, Utah.

13
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(e) Geographic Districts (see Table 1):

[1] Serve as project managers with primary interface with local communities
and state agencies.

[2] Function as “One Door to the Corps’ by utilizing existing expertise at
HTRW design districts and assistance from HTRW-CX.

[3] Conduct liaison with local Congressional offices.

[4] Perform FUSRAP public affairs and community involvement activities.

[5] Ensure appropriate construction oversight (within existing training and
capabilities, or brokered).

[6] Ensure appropriate HTRW Safety and Health Support (Annex H).

[7] Prepare and submit SITREP as required by MSC.

(f) HTRW Design Districts: (see Table 1)

[1] Function as technical managers for FUSRAP projects, supporting the
project management lead of the geographic districts.

[2] Support geographic districts using its existing technical expertise and
contract services (i.e., TERC, PRAC, Rapid Response, NORM, etc) to include execution
of project investigations and designs.

[3] Provide necessary HTRW legal support.

[4] Provide real estate support where the geographic district does not have a
real estate function.

[5] Ensure appropriate HTRW Safety and Health Support (Annex H).

[6] Serve asthe central repository for Low Level Radioactive Waste (LLRW)
disposal documentation in accordance with references (14) and (15).

[7] Prepare and submit SITREP as required by geographic district.

(9) HTRW Center of Expertise:

[1] Provide HTRW technical, legal, and PM expertise to Project Assessment
team.

[2] Provide HTRW contracting and management support to Oak Ridge
Transition Office.

[3] Provide technical and legal HTRW support to program, MSCs, and HTRW
design districts.

[4] Provide staff support to program execution team (using FUSRAP project
funds).

[5] Provide HTRW health, safety and health physics support (Annex H).
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[6] Prepare and submit SITREP as required by geographic and/or design
district.

4. LOGISTICS / RESOURCE REQUIREMENTS (See Annex F)

a HQUSACE: All funding within existing GE resources.
b. MSCs (DIVISIONS): All funding within existing GE resources.

c. GEOGRAPHIC DISTRICTS, HTRW DESIGN DISTRICTS, HTRW-CX, OAK
RIDGE TRANSITION OFFICE AND PROGRAM ASSESSMENT TEAM:

(1) 100% project-funded from FUSRAP funds.

(2) Oak Ridge Transition Office and Support to be project funded.
(3) Program Assessment Team members to be project-funded.

(4) No net change to total civil FTE ceiling.

(5) Redllocate among districtsand HTRW CX as necessary.

5. COMMAND AND SIGNAL

a. Existing Command Structure .
b. Program manager for FUSRAP is Mr. Fred Caver at (202) 761-0191.

c. Annex G provides the organization chart outlining the roles and responsibilities of
the various USACE activities supporting the execution of the FUSRAP mission.

d. ThisOPORD is official upon receipt.

15}
RUSSELL L. FUHRMAN
Magjor General, USA
Director of Civil Works
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Table 1 - Summary of Current FUSRAP Sites and Responsible Corps Districts
Figure 1 - Map of Current FUSRAP Sites
ANNEXES:

A - Congressiona Language in FY 98 Energy and Water Appropriations Bill and in
Conference Report

B - Critical Transition Activities

C - Legal Counsel Support

D - Public Affairs and Public Involvement

E - Real Estate

F - Funding, Work Allowance Distribution and Reporting Requirements
G - Organization Chart

H - Safety, Health and Radiation Protection

| - USACE FUSRAP Program Points of Contact

J- Milestones

K - SITREP

16



FUSRAP OPORD 98-1

CEMP-R 31 OCT 97
TABLE 1 - Summary of Current FUSRAP Sites and Responsible Corps Districts
LEAD CIVIL PROJECT NAME LOCATION DOE DESIGNATED
WORKS PROJ. HTRW DESIGN
DISTRICT COMP. SUPPORT
DATE DISTRICT
BALTIMORE W.R. Grace & Company CurtisBay, MD 2008 NAB, NAE
BUFFALO Niagara Falls Storage Site Lewiston, NY 2007 NAB, NWK, NAE
Ashland 1 Tonawanda, NY 2001 NAB, NWK, NAE
Ashland 2 Tonawanda, NY 2002 NAB, NWK, NAE
Praxair (Linde Air Projects) Tonawanda, NY 2003 NAB, NWK, NAE
Seaway Industria Park Tonawanda, NY 2003 NAB, NWK, NAE
Bliss& Laughlin Steel Buffalo, NY 1997 ? NAB, NWK, NAE
Luckey Site Luckey, OH 2002 LRL, NWO
Painesville Site Painesville, OH 2004 LRL, NWO
NEW ENGLAND Combustion Engineering Site Windsor, CT 2004 NAE, NAB
Shpack Landfill Norton, MA 1999 NAE, NAB
NEW YORK Maywood Site Maywood, NJ 2010 NAB, NWK, NAE
Wayne Site Wayne, NJ 2009 NAB, NWK, NAE
Middlesex Sampling Plant Middlesex, NJ 2001 NAB, NWK, NAE
Colonie Site Colonie, NY 2000 NAB, NWK, NAE
PHILADELPHIA Du Pont & Company Deepwater, NJ 2005 NAB, NWK, NAE
ST LOUIS Madison Site Madison, IL 2002 LRL, NWO
Latty Avenue Properties Hazelwood, MO 2006 NWK
St Louis Airport Site St Louis, MO 2016 NWK
St Louis Airport Site Vicinity . Louis, MO 2012 NWK
St. Louis Downtown Site St Louis, MO 2016 NWK
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FUSRAP—46 SITES IN 14 STATES

® Remedial Action Completed

“ Remedial Action Ongoing or Planned

FIGURE 1 - FUSRAP PROGRAM SITE LOCATIONS MAP
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ANNEX A: Congressional Language in FY98 Energy and Water Appropriations
Bill and in Conference Report

BILL LANGUAGE:

FORMERLY UTILIZED SITESREMEDIAL ACTION PROGRAM (including transfer
of funds)

For expenses necessary to administer and execute the Formerly
Utilized Sites Remedial Action Program to clean up contaminated sites
throughout the United States where work was performed as part of the
Nation's early atomic energy program, $140,000,000, to remain available
until expended: Provided, That the unexpended balances of prior
appropriations provided for these activities in this Act or any previous
Energy and Water Development Appropriations Act may be transferred to
and merged with this appropriation account, and thereafter, may be
accounted for as one fund for the same time period as originaly
enacted.

GENERAL EXPENSES

For expenses necessary for general administration and related
functions in the Office of the Chief of Engineers and offices of the
Division Engineers, activities of the Coastal Engineering Research
Board, the Humphreys Engineer Center Support Activity, the Engineering
Strategic Studies Center, the Water Resources Support Center, and the
USACE Finance Center, and for costs of implementing the Secretary of the
Army's plan to reduce the number of division offices as directed in
title 1, Public Law 104 206, $148,000,000, to remain available until
expended: Provided, That no part of any other appropriation provided in
title I, of this Act shall be available to fund the activities of the
Office of the Chief of Engineers or the executive direction and
management activities of the division offices.
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CONFERENCE REPORT LANGUAGE ON FUSRAP:

The conference agreement appropriates $140,000,000 for the Formerly Utilized Sites
Remedia Action Program (FUSRAP) instead of $110,000,000 as proposed by the House
and $162,000,000 as proposed by the Senate. The conference agreement also transfers
the FUSRAP program from the Department of Energy to the U.S. Army Corps of
Engineers for program execution. The Corps currently manages and executes a similar
program, the Formerly Used Defense Sites program, for the Department of Defense,
and the conferees believe there are significant cost and schedule efficiencies to be gained
by having the Corps manage FUSRAP as well.

The conferees are aware of the concerns expressed that a transition from one Federal
agency to another may create unnecessary delays in the program. The conferees expect
the Department of Energy and the Corps to make every effort to ensure that this transition
goes smoothly, that execution of the program is maintained in accordance with current
schedules, and that overall execution performance is improved. The Department of
Energy recently announced that it will complete the existing management and operating
contract for the FUSRAP program with a contract change becoming effective in the
spring of 1998. The conferees expect the program to continue within the existing contract
framework during that period, and will expect minimal disruption in operations during
that time as the terms of current contracts are honored.

The conferees direct the Corps of Engineersto review the baseline cost, scope,
schedule, and technical assumptions for each of the cleanup sites, and determine what
actions can be taken to reduce costs and accelerate cleanup activities. The Corps should
determine if it is possible and/or reasonable to meet the proposed 2002 compl etion date
and report to the Committees on Appropriations within 90 days on what steps must be
taken to meet this date.

The conferees expect the Chief of Engineers to select an organization and process
within the Corps which can execute this high priority program most effectively and
efficiently. To avoid potentia jurisdictional problems, however, overall program
management, schedule and resource priority setting, and principal point of contact
responsibilities for FUSRAP are to be handled as part of, and integrally with, the overall
Civil Works program of the Corps.
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ANNEX B: CRITICAL TRANSITION ACTIVITIES

Responsible
Critical Transition Activities Organization
1. Initial Actions Required in October 97:
(1) Coordinate with DOE to ensure smooth transition: HQ/MSC
(2) Meet with DOE and Bechtel to agree upon transition HQ

ground rules

(3) Minimize termination of ongoing arrangements (contracts, HQ
grants, access agreements, etc.)

(4) Minimize new obligations by DOE and Bechtel that may HQ
inhibit transition and impact on FY 98 funds

(5) Expedite information flow HQ/MSC

(6) Initiate development of FUSRAP-specific MOA withDOE  HQ

a. Take proactive public affairs stance:
(1) Reassure Congress, local communities, federal and state HQ/MSC
regulators, and general public of Corps’ intentions
(2) Issueinitial pressrelease (joint with DOE) to articulate HQ
transition approach

b. Collect necessary information from DOE and DOE

contractors:

(1) Program and project data (status, schedules, cost estimates) HQ/MSC

(2) Contracts, grant agreements, access HQ/MSC
agreements/deeds/permits

(3) Agreements with EPA, states, local communities, HQ/MSC
stakeholders

(4) Financia information (unpaid prior obligations, amount of ~ HQ/MSC
carryover, €tc.)

(5) Budget information (FY 98 request and outyear HQ/MSC
requirements)

(6) Outstanding claims HQ/MSC

(7) Status of PRP actions at each active site HQ/MSC

(8) Inventory of equipment and facilities that may be HQ/MSC

transferred from DOE
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c. Take preparatory USACE organizationa steps (may be prior to

d.

Critical Transition Activities

enactment):

(1) Establish initidl HQUSACE Transition team (CECW,
CEMP, CECC, CERE, other elements as needed)

(2) Establish CEMP Execution Management Team

(3) Select team members for Program Assessment Team and
Oak Ridge Transition Office

(4) Alert MSCs to become knowledgeable on local FUSRAP
projects

(5) Request M SCs propose project teams at district level and
nominate candidates for Oak Ridge Transition Office and
Program Assessment Team

(6) HQUSACE reviews and approves team composition

(7) Coordinate contract acquisition strategy with PARC

(8) Investigate delegation of signature authority from
ASA(CW) for RODs, consent agreements, etc.

Take initial execution steps (after enactment of law):

(1) Establish USACE presence at Oak Ridge with initial
members of Oak Ridge Transition Office

(2) Initia meeting of HQ transition team with key field team
members (e.g., team leads for Oak Ridge Transition Office
and Program Assessment Team, plus project managers for
individual FUSRAP sites)

(3) CEMP providesinitia guidance and criteriafor initia
program assessment

(4) Initial meeting of full team (HQ Execution Team, Oak
Ridge Transition Office, Program Assessment Team, and
individual PMs) at Oak Ridge

(5) Program Assessment Team collectsinitia project data and
meets with DOE and Bechtel managers at Oak Ridge prior
to Sitevisits

(6) Initiate MIPR to transfer funds to DOE for continuation of
FUSRAP support
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Responsible
Critical Transition Activities Organization

(7) Provide initia guidanceto Program Assessment Teamand  HQ
district project teams

(8) Initiate resolution of key program issues (legal, regulatory, HQ
contracting, personnel)

(9) Determine status after transfer of: HQ
(d) DOE employees at HQ-Germantown and OR
(b) Bechtel employees at OR
(c) Bechtel subcontractors
(d) State recipients of FUSRAP grants

(10) Addresslegal implications of Corps assumption of HQ
responsibility for existing FUSRAP contracts
(11) Determine legally-imposed regulatory requirements HQ

applicable to Corps program execution (e.g., CERCLA,
RCRA, AEA, FFCA, etc.)
(12) Determine Corps' responsibilities with respect to PRPs HQ
(13) Evauate current DOE state grant arrangements and HQ
determine Corps' requirements and authorities to
continue such arrangements if necessary
(14) Determine NPL status of remaining FUSRAP sites and HQ
initiate EPA coordination
(15) Review existing agreements with local communities and HQ
regulators, determine penalties for non-compliance, and
establish critical compliance milestones
(16) Identify potential real estate issues (e.g., ownership, site HQ
access, etc.)
(17) Identify requirements for post-transfer financial and HQ
environmental audits

2. Activities in November 97:

a. Field Program Assessment Team -

(1) Conduct initial on-site assessment, in cooperation with HQ
local district teams, of all active FUSRAP sites to:
(2) Assess current status of projects, including DOE HQ

commitments with communities and regulators, and
DOFE's strategy for completion existing DOE-directed
contractor activities
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Responsible
Critical Transition Activities Organization

(3) Evauate technical appropriateness and level of funding of HQ
existing DOE-directed contractor activities.

(4) Work with local districts to determine whether completion  HQ/MSC
by 2002 is possible, as required by Congress (conference
report) for 90-day report

(5) Work with local districts, as necessary, to determine HQ/MSC
appropriate Corps' transition strategy for each project and
estimate Corps' requirements to complete

(6) CEMP lead, drawing technical talent from CX, NAD, HQ/MSC
LRD, MVD, and NWD

(7) Team requires expertisein HTRW PM, legd, rea estate, HQ/MSC
health physics, contracting and cost analysis

b. Conclude FUSRAP-specific MOA with DOE HQ

c. Esablish the Oak Ridge Transition Office -

(1) Assess current DOE and Bechtel management practices, HQ
contract requirements, safety, health and radiation
protection requirements to include training, financia
systems, scheduling, property accountability, regulatory
interfaces, public relations, claims, future program
requirements

(2) Develop specific transition actions regarding the DOE and  HQ
Bechtel program management groups at Oak Ridge in light
of existing Corps' contracting capacity

(3) Team worksfor HQ, likely task LRN to execute, drawing HQ/MSC
on affected divisons and HTRW CX for expertisein
project management, contracting, financial audits, resource
management, legal, property inventory and accountability
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Critical Transition Activities

d. MSCs establish MSC / district project teams:

(1) Establish relationships with supporting HTRW design
districtsand HTRW CX

(2) Begin development of project transition and execution
plans

(3) Conduct initial on-site assessment, in cooperation with
Program Assessment Team, HTRW design districts and
HTRW-CX of al assigned projects.

(4) Assess current status of projects, including DOE
commitments with communities and regulators, and
DOFE's strategy for completion.

(4) Work with Program Assessment Team to determine
whether completion by 2002 is possible, as required by
Congress.

(5) Initiate coordination with local communities, involved
federal and state regulators, and local Congressional
offices

(6) Review FY 99 DOE budget request, convert to Corps
request

(7) Develop strategy and budget requirements for out-years

(8) Update request as transition plans for individual projects
are developed

3. Activities in December 97:
a. Draft 90-day Report to Congress:

(1) Evauate Two primary components:
(8) Assess possibility of completion by 2002
(b) Provide Corps transition strategy for each project

(2) Developed by CEMP Execution Management Team with
input from local districts, Program Assessment Team, and
Oak Ridge Transition Office

(3) Subsequent submission through SACW and OMB to
Congressin Jan 98

(4) Project teams and Oak Ridge Transition Office implement
specific transition actions
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Critical Transition Activities

4. Second Quarter of FY98 (Jan-Mar 98):

a

b.

@™ooT

CECW submit draft report through ASA(CW) and OMB to
Congress

Project teams continue to implement changes identified in
project assessment phase

Develop and begin implementation of Corps contract strategy -
conversion of DOE / Bechtel / subcontractor arrangement to
use of existing Corps contract vehicles (e.g., TERCSs, rapid-
response contracts, etc.)

Support Civil Works appropriations testimony

Issue policy and execution guidance for FUSRAP

Adapt existing Corps organization for FUSRAP execution
Incorporate FUSRAP information into current reporting
systems and databases

Expand current regulatory interfaces with state and federal
agencies

Resolve disposition of government-owned equipment and
facilities

Establish Corps home page for FUSRAP program

1. Post-Transition Activities - Execution Phase (Apr 98 and
beyond)

a

b.

C.

Execute remediation, implementing all changes identified
during transition period

Track al Corps efficiencies (cost and schedule) at both
program and project levels relative to DOE baseline

Review project records on the sites that have completed clean-
up to ensure closure
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ANNEX C - LEGAL COUNSEL SUPPORT

1. OVERVIEW.

Significant counsal involvement will be required to accomplish a seamless transition of
FUSRAP responsibilitiesto USACE given :

a. The complexity of both the legidative and regulatory requirements applicable to the
identification, investigation and remediation of FUSRAP properties.

(1) Applicable and relevant and appropriate requirements currently applicable to
program execution involve the Atomic Energy Act, Comprehensive Environmental
Response, Compensation, and Liability Act, Resource Conservation and Recovery Act,
Nationa Environmental Policy Act , Uranium Mill Tailings Radiation Control Act, and
Clean Water Act.

(2) Legal implications associated with numerous regulatory requirements at both
federal and state levels will also require counsel support. Areas of regulatory concern
will arise from regulations associated with the need for compliance with the Nationa
Contingency Plan, Nuclear Regulatory Commission safety and licensing requirements,
and federal and state regulations applicable to site assessment and cleanup activities.

b. The need to expeditioudy identify and assure compliance with provisions of existing
agreements that may have been executed by DOE with regulatory interests to avoid
imposition of fines or penalties.

c. The complications that will be confronted in dealing with acquisition requirements
arising from FUSRAP regardless of whether USACE transition strategy |eads to takeover
of existing DOE contracts or use of Economy Act type authority to place orders with
DOE for program support that will be provided to us by DOE under its contract. Counsel
also will need to be involved in assessing the extent to which existing claims liability
should be borne by USACE should a contract takeover approach be selected.

d. Fiscal law issues associated with the transfer of program responsibilities and also with
the administration of the program by USACE.

e. CERCLA Potential Responsible Party allocation requirements and associated
negotiation and litigation required to defend program execution determinations and where
appropriate seek recovery from other responsible parties pursuant to CERCLA
authorities.
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Counsdl support will also be important during initial transition discussions with DOE and
during the course of any subsequent negotiation of any agreement with DOE dealing with
the transfer of program responsibilities.

Regardless of the approach selected in dealing with DOE’ s existing contractor
capabilities, a decision will need to be made during the transition period as to the
appropriate forum for contract appeals arising from contracts executed in support of
FUSRAP. Should takeover of existing contracts be the approach selected, this
determination may be made more complex by the possibility that the contractor may resist
changing to aforum other than the DOE Board of Contract Appeal.

2. COUNSEL RESOURCE RESPONSIBILITIES
a. Transition Phase

(1) Office of the Chief Counsel will provide legal support to Headquarter el ements
involved in transition planning and execution including preparation of 90- day transition
report and determinations regarding forum selection for contract claims and appeals.

(2) Initidly, the HTRW-CX Counsdl will provide lega support to the Program
Assessment Team's efforts to identify legal and regulatory requirements applicable to
existing FUSRAP sites, including assessment of any agreements or commitments made
by DOE. CX counsel will also assist the Office of the Chief Counsel in coordinating
information exchange among counsel at executing districts and divisions.

(a) Asrequired, CX counsel may be supplemented with counsel resources from
involved USACE field activities. CX assessment of this need will be coordinated
through the Chief Counsdl.

(3) Division Counsel (LRD, MVD, NAD, NWD) will provide legal advice to the Division
Commander related to the program and perform oversight of District Counsel actionsin
support of the program.

(4) District Counsel will provide legal advice to the District Commander and program
management personnel related to the transition phase efforts, and assure that close
coordination is maintained with counsel representatives detailed to the Program
Assessment Team and the Oak ridge Trangition Office Team. Will provide TDY
assistance to these teams as required by the Chief Counsel.
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b. Steady-State Phase

(2) Office of the Chief Counsel will provide legal advice to Headquarter elements
involved in planning, programming, and execution of FUSRAP. This support will
encompass legal issues arising from legidative, fiscal, litigation, contracting, and
regulatory requirements.

(2) HTRW-CX Counsel will provide a point of contact for interchange of information
among involved field offices on legal issues arising from USACE execution of FUSRAP.

(3) Division Counsel (LRD, MVD, NAD, NWD) will provide legal advice to the Division
Commander related to the program and perform oversight of District Counsel actionsin
support of the program. Procurement Protest authorities delegated to the Division
Counsdl will apply to FUSRAP acquisitions.

(4) District Counsel will provide legal advice to the District Commander and his staff on
legal factors affecting execution of FUSRAP assigned responsibilities and will be
responsible for direct oversight and control of all litigation and contract claims and
appeals.

29



FUSRAP OPORD 98-1
CEMP-R 31 OCT 97

ANNEX D - PUBLIC AFFAIRS AND PUBLIC INVOLVEMENT

A. Public Affairs. Resources for the adequate accomplishment of the public affairs
activities outlined below will be made available from FUSRAP funds.

1. The Army Chief of Staff recently discussed Army-Media Relations. The
philosophy of our relationship with the mediais one of positive and proactive
communication, incorporating the media and the public into planning and operations at
the various FUSRAP sites. All Corps leadership will become as actively engaged in
mediarelations as possible. Responsiveness to the mediain atimely manner is critical.

2. Responsible Corps managers will ensure that the public, stakeholders and the
media have information upon which they can make an informed decision. The
responsible district Public Affairs Officer will provide expertise and support in these
efforts.

3. As soon as practicable, al Corps personnel working on the site should have
training in giving effective media interviews which will aso enhance their understanding
of customer concerns.

4. Activities and contacts between the responsible Corps managers and the public and
mediawill be such that provide an open exchange of information.

5. Assoon as practicable, responsible Corps personnel, working with their local
Public Affairs Officer, should meet with local reporters who have been reporting on the
work at the site. As appropriate, provide a periodic update to the reporters on the
progress of our work.

6. A report of contacts with the media, aired and printed stories and efforts to provide
stories in a proactive manner will be included in all periodic updates to Corps leadership.

B. Public Involvement. Resources for the adequate accomplishment of the public
involvement activities as outlined below will be made available from FUSRAP funds.

1. References:

a. Comprehensive Environmental Response, Compensation and Liability Act.
(CERCLA).
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b. National Environmental Policy Act of 1969

2. At each Site an assessment of the state of public involvement should be made
within the first 45-60 days by reviewing documentation and talking with the local
community and stakeholders. Specia note should be made of any existing commitments
by the Department of Energy or the on-site contractor to provide information to the
public, periodic meetings, formal or informal groups, newsletters or other forms of
communication which have already been established. At each site, the assessment will
include alist of the stakeholders and interested groups. An assessment of any site
specific public involvement / participation plans should a so be included.

3. Prepare a public involvement plan within 60-90 days for each site which includes
all existing mechanisms and additional activities which will accomplish the following. In
no case, should the public involvement plan reflect alevel of public participation less
than existed with the Department of Energy.

a. Provide for the clear and open exchange of information regarding the site and the
work being done there.

b. Ensurelocal concerns are addressed by soliciting input, comments and active
involvement from the residents, tenants, concerned agencies, and elected officials and
other stakeholders.

c. Ensure that community concerns and values are integrated at the earliest possible
time into planning and decision making processes of al agencies associated with the
clean-up.

d. Provide a centralized point of contact for the varied public to communicate
concerns and obtain information about the site.

e. Provide avisible, on-site professional presence of the Corps of Engineers and
effectively integrated Corps’ activitiesinto that of the community.

f. Include all existing mechanisms currently being used by DOE and the contractor to
communicate with the stakeholders.

4. At the periodic updates provided to Corps leadership, public involvement events,
results and upcoming activities will be included.
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5. After six months, a meeting centering on public involvement techniques will be
convened in order that an assessment can be made and information exchanged on
effective techniques.

6. HQ USACE will, as soon as practical, link to the DOE FUSRAP home page and
provide a home page for the Corps FUSRAP ongoing activities.
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ANNEX E - REAL ESTATE
1. OVERVIEW

Given that remedia activities are apparently underway at most, if not all, FUSRAP sites,
the Government may possess adequate access to such sites to execute the program.
Therefore, significant real estate support may not be required beyond the transition phase.
Nevertheless, significant real estate support will be required during the transition phase to
accomplish a seamless transfer of FUSRAP responsibilities to USACE given the need to:

a Expeditioudly identify Government-owned lands and interests in lands required to
execute the program as well as leases, licenses, permits, rights-of-entry, and/or access
agreements obtained by DOE or its contractors to assure there is no interruption in the
availability of access which may result in cost or schedule growth. This effort will
include locating and reviewing title evidence, mapping and legal descriptions, and plans
for remedial activities.

b. Determine whether the transfer of program management and execution responsibility
from DOE to USACE may trigger a change in availability of lands required to execute
FUSRAP.

c. Determine whether there are any pending relocation assistance claims under the
Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as
amended, and develop a strategy for processing them together with any appeals which
may result.

d. Identify any pending condemnation actions and develop a strategy for providing
support to the Department of Justice, approving any proposed settlements and satisfying
any deficiency judgments.

e. Determine the payment schedules and other terms of any leases of real property.

f. Provide cost and schedule estimates for any currently identifiable real estate
requirements.

g. Come to an agreement with DOE as to whether administrative accountability for
Government-owned real property should remain with DOE or be transferred to USACE.

h. Determine the legal authority for USACE acquisition of any lands or interests in land
required to implement the program.
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i. Determine the valuation premise for any lands or interestsin land required to
implement the program.

2. REAL ESTATE RESOURCE RESPONSIBILITIES
a. Transition Phase

(1) The Directorate of Real Estate will provide real estate support to Headquarters
elementsinvolved in transition planning and execution including issue identification,
input to the Operation Order, selection of Program Assessment Team personnel with real
estate expertise, and assistance with preparation of any real estate aspects of the 90-day
transition report.

(2) Redl estate support to the Program Assessment Team will be resourced from real
estate elements of USACE field activities to identify rea estate requirements and

potential issues at existing FUSRAP sitesincluding: assessment of sufficiency of
Government-owned real property, rights-of-entry and/or access agreements to execute the
program; payments required under any existing leases; any unsatisfied deficiency
judgments in condemnation actions; any need for additional real property acquisition; and
any pending or potential relocation assistance claims. Real estate representative detailed
to Program Assessment Team will also assist Directorate of Real Estate in coordinating
information exchange among real estate elements at executing Districts and Divisions.

(3) Divisionreal estate elements (LRD, MVD, NAD, NWD) will provide real estate
support to the Division Commander related to the program and perform oversight of
Didtrict real estate actions in support of the program. Division real estate elements will
provide TDY assistance to these teams as may be required by the Director of Real Estate.

(4) Didtrict real estate elements will provide real estate support to the District
Commander and program management personnel related to the transition efforts and
assure that close coordination is maintained with the real estate representative detailed to
the Program Assessment Team and the Oak Ridge Transition Office Team. District rea
estate elements will provide TDY assistance to these teams as may be required by the
Director of Real Estate.

b. Steady-State Phase

(1) The Directorate of Real Estate will provide real estate support to Headquarters
elements involved in planning, programming, and execution of FUSRAP. This support
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will encompass planning, appraisal, rea property acquisition, management and disposal
legal and policy issues, and decision of relocation assistance appeals.

(2) Divisionreal estate elements (LRD, MVD, NAD, NWD) will provide real estate
support to the Division Commander related to the program and perform oversight and
quality assurance of District real estate actions in support of the program. Approval
authorities delegated to Division Chiefs of Real Estate pertaining to appraisals, offersto
sall, administrative settlements, and settlement offers in condemnation actions will apply
to FUSRAP.

(3) Didtrict real estate elements will provide real estate support to the District
Commander required in the execution of FUSRAP assigned responsibilities and will be
responsible for quality control of real estate actions. Approval authorities delegated to
Digtrict Chiefs of Real Estate pertaining to appraisals, offers to sell, administrative
settlements, and settlement offers in condemnation actions will apply to FUSRAP.
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ANNEX F: FUNDING, WORK ALLOWANCE DISTRIBUTION AND
REPORTING REQUIREMENTS.

1. REFERENCES:

a ER 11-2-201, Civil Works Activities - Funding, Work Allowances and
Reprogramming.

b. ER 37-2-10, Accounting and Reporting - Civil Works Activities.

2. DIVISION /DISTRICT DEVELOPMENT OF WORKPLAN FOR
EXECUTION OF FUSRAP.

a Divisions/ Districts will develop a mission workplan for projects under their
responsibility to be used for programming, funding and execution purposes. The total of
the mission workplan may be as much as 20 percent higher than that of the “funded”
workplan which will be based on the actua FUSRAP program funding available for the
year. Divisonswill provide the mission workplan to HQ before the beginning of the
fiscal year.

b. Management and Support (M&S) requirements at the division and HQ officesin
support of the FUSRAP program will be funded with existing Genera Expense funds
(96X3124). The appropriation funding the FUSRAP program (96X3130) will not be
used to fund management and support costs.

3. WORK ALLOWANCE DISTRIBUTION TO DISTRICTS. Upon receipt of
FUSRAP funding from OMB, FUSRAP Task Force will authorize work allowances to
districts based on division / district workplans, priorities and other appropriate factors.
CECW will process work allowances based on FUSRAP Task Force direction and
provide CERM-B authority in the form of a Funding Directive Document (FDD) in order
to issue Funding Authorization Documents (FADS). A Work Allowance will be
provided for each project / location to districts to include CWIS number, etc.

4. FUNDING AUTHORIZATION DISTRIBUTION TO DISTRICTS. Upon
receipt of the FDD, CERM-B will issue FADS directly to districts (copy furnished
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divisions) responsible for project execution. FADS aong with the work allowances will
provide districts authority to execute FUSRARP projects.

5. TRANSFER AUTHORITY AT DISTRICT / DIVISION LEVEL. Divison/
Digtrict have authority to adjust work alowances in their command within the limits
specified in ER 11-2-201 (to be provided).

6. REPORTING REQUIREMENTS FOR FUSRAP.

a. Category Class / Sub Class structure. Districts will use category class/ sub-
class structure based on ER 37-2-10. Thisregulation is currently being modified to
provide the structure for FUSRAP. In the meantime, districts have been notified of the
category class/ sub-class structure for the FUSRAP program via e-mail.

b. 3011A Reporting requirements. Districts will report FUSRAP execution using
the 3011A reporting procedures and the category class/ sub-class structure referenced
above.

c. Corps Environmental Restoration Financial Execution Report (CERFER).
Digtricts/ Divisions have available to them a financia management tool for project
managers which provides financial project execution data in regards to funding,
obligations., expenditures, manpower, etc. This system will be available via the Internet.
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ANNEX G: USACE ROLES AND RESPONSIBILITIES

USACE Organization for FUSRAP

Dlrectorate of Civil Works
FUSRAP Program Manager

Directorate of Military Programs
FUSRAP Execution Manager

Environmental Division
FUSRAP Task Force

Oak Ridge Transition Office Program Assessment Team Major Subordinate Commands
(LRD with MVD, NAD, NWD) (HQ with LRD, MVD, NAD, CX) (LRD, MVD, NAD, NWD)

Project Execution Teams
(Civil Geographic Districts)

HTRW Design Districts | HTRW CX
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ANNEX H: SAFETY, HEALTH AND RADIATION PROTECTION

1. OVERVIEW.

a. Significant safety, occupational health (to include industrial hygiene and
occupational medicine) and health physics involvement will be required to ensure
FUSRAP projects are executed in a safe and healthful manner that protects the workers
and members of the general public close to site activities.

b. Statutory requirements currently applicable to program execution involve the
Atomic Energy Act, Comprehensive Environmental Response, Compensation, and
Liability Act, Resource Conservation and Recovery Act, National Environmental Policy
Act, Uranium and Mill Tailings Radiation Control Act, Clean Water Act and the
Occupationa Safety and Health Act.

¢. Under the existing DOE management and contract framework for FUSRAP,
project safety and health execution stems from requirements established by statute;
Federa, state and local requirements and agreements; DOE orders, guidance and
oversight requirements; and prime and subcontractor procedures. Such requirements are
specified for the life-cycle of the project to include preliminary assessments,
investigations, designs and remedial action construction. The DOE and DOE Contractor
FUSRAP safety and health business processes are not well known within the USACE.
MSCs, lead geographic districts, direct support HTRW design districts and the HTRW
CX need to quickly develop a working understanding of these processes and requirements
in the transition phase, throughout the continuation of the existing DOE contracts and
determine their applicability under future USA CE contracts.

d. ER 385-1-92 (reference b.10) provides the framework (roles and responsibilities)
for USACE command HTRW safety and occupational health execution. This regulation
and reference b.(17) will be used for the USACE safety and health execution of
FUSRAP.

e. The USACE has a national reputation as an organization that is strongly
committed to ensuring HTRW contractors put safety first in the execution of their work.
FAR Clause 52.236-13, Accident Prevention, provides the initial foundation for
investigative and remedial action construction contract safety and health requirements.
This clause requires contractors to use EM 385-1-1 (reference b.6) to develop and
implement project-specific written Accident Prevention Plans with qualified and
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competent personnel to oversee safety and health on the job-site. Coupled with the
requirement, ER 385-1-92 (reference b.10) is used in HTRW investigative scopes of work
to specify AE safety and health work products that lead into design. During remedial
design, CEGS 1351 (reference b. (18) is used to develop the remedia action construction
contract special clause requirements. Remedial action construction contractors are
required to develop and implement site specific safety and health programs and plansin
accordance with construction contract provisions.

f. Thereisamix of safety engineers, safety specidists, industrial hygienists and
health physicists in safety and occupational offices and engineering elements at USACE
commands listed in Table 1 and at the HTRW CX which support USACE environmental
restoration projects. Thoroughly review reference b.(10) and determine if these
disciplines, to include their devel oped roles and responsibilities are effectively utilized. If
there are disconnects, especially between geographic districts, their designated support
HTRW design districts or the HTRW CX, to include technical roles and responsibilities
as outlined in reference b.(17), establish effective working relationships immediately.

2. Safety, Industrial Hygiene and Health Physics Responsibilities
a. Transition Phase

(1) HQUSACE Safety and Occupational Health Office - In coordination with CEMP-R
and the HTRW CX, support the FUSRAP Task Force, Oak Ridge Transition Office and
Field Program Assessment Team in the assessment of DOE and DOE Contractor
FUSRAP safety, health and radiation protection requirements to include training and their
impact on USA CE execution during the transition phase and into steady-state. Provide
other support as requested.

(2) MSCs, their lead Civil Works District and selected support HTRW design district(s)
shal:

(&) Ensurethat selected safety and occupational health Office staff (safety engineers,
safety specialists, industria hygienists) and engineering HTRW staff (industria
Hygienists) are designated to participate in this program. Health Physics support
requirements (in-house or contractshall be coordinated through the HTRW CX. A
USACE-wide in-house Health Physics Support Team has been established and will be
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available to support your mission. Health physics support requests will flow through the
Health Physics Team Coordinator at the HTRW CX.

(b) Develop aworking understanding of current DOE and DOE Contractor FUSRAP
safety and health requirements that exist at sites under your jurisdiction. These
regquirements need to be evaluated against current USA CE requirements specified in
references b. (5), (6), (9), (10), (16) and (17) throughout the continuation of the existing
DOE contracts and determine their applicability under future USACE contracts.

(c) Provide safety, industria hygiene and health physics oversight, as necessary, for
ongoing FUSRAP contracts administered by DOE and DOE Contractors.

(3 HTRW CX - Provide technical HTRW safety and occupational health support and
oversight to MSCs, their lead Civil Works District and selected support HTRW design
districts as mandated or requested in accordance with applicable references identified at
the beginning of thisorder. Serve as the USACE-wide Health Physics Support Team
Coordinator, coordinating requests for health physics support and arranging in-house HP
team members support activities.

b. Steady-State Phase

(1) HQUSACE and USACE Commands shall provide safety and occupationa health
(both in-house and contract) in accordance with all applicable HTRW safety and
occupational health requirements, particularly references (5), (6), (9), (10), (16) and (17).
Health Physics support needs shall be requested, as necessary, through the HTRW CX.
Modification of these requirements may be necessary as we evolve into the execution of
this program.
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